



## **Consolidated Space Operations Contract**

---

# **Network Control Center Data System (NCCDS) Release M00.1 System Test Test Report**

**Original**

**Issue Date: June 16, 2000**

**Effective: June 16, 2000**

**Contract Number: NAS9-98100**

**Consolidated Space Operations Contract  
Network Control Center  
Data System (NCCDS)  
Release M00.1  
System Test  
Test Report**

**Issue Date: June 16, 2000**

**Effective: June 16, 2000**

**Contract Number: NAS9-98100**

**Prepared by:**

Meredith Benzing 7/28/00  
M. Benzing Date  
NCC System Test Lead

**Quality Assured by:**

Greg Dvornicky 8/11/2000  
G. Dvornicky Date  
NCC Product Assurance Officer

**Approved by:**

Cather Barclay 7/31/00  
C. Barclay Date  
Technical Lead  
CSOC Operations Integration and Test Group

**Approved by:**

Milton F. Heffernan 7.28.2000  
M. Heffernan Date  
NDS Sustaining Engineering Manager

This page intentionally left blank.

## Change Information Page

List of Effective Pages			
Page Number		Issue	
Title		Original	
iii through xii		Original	
1-1 and 1-2		Original	
2-1 through 2-12		Original	
A-1 and A-2		Original	
B-1 through B-6		Original	
AB-1 through AB-5/AB-6		Original	
Document History			
Document Number	Status/Issue	Publication Date	Effective Date
CSOC-GSFC-REP-001346	Original	June 16, 2000	June 16, 2000

This page intentionally left blank

DCN Control Sheet

DCN Number	Date/Time Group (Electronic DCN Only)	Month/Year	Section(s) Affected	Initials

This page intentionally left blank.

## **Preface**

This document, the Network Control Center Data System (NCCDS) Release M00.1 System Test Test Report provides the technical approach for system testing Release M00.1. M00.1 is a maintenance release consisting of the implementation of Problem Reports (PRs) written against the NCC98 Initial Release and the SPSR 99.1 Completion Release.

Questions concerning this document shall be addressed to:

NCC System Test Lead  
Goddard Corporate Park  
7515 Mission Drive  
Lanham/Seabrook, MD 20706



This page intentionally left blank

# Contents

**Preface ..... ix**

**Section 1. Introduction ..... 1-1**

    1.1 Purpose and Scope ..... 1-1

    1.2 Applicable Documents ..... 1-1

    1.3 Assumptions ..... 1-2

**Section 2. System Testing..... 2-1**

    2.1 Overview..... 2-1

    2.2 Functional Testing ..... 2-1

    2.3 Regression Testing..... 2-4

    2.4 Test Schedule..... 2-6

    2.5 Test Environment and Configurations..... 2-6

    2.6 Archiving of Results ..... 2-7

    2.7 Final Status Summary ..... 2-7

        2.7.1 Test Item Summary ..... 2-7

        2.7.2 Problem Report Status ..... 2-8

    2.8 Lessons Learned..... 2-10

        2.8.1 Assessments ..... 2-10

        2.8.2 Recommendations..... 2-11

**Appendix A. Release M00.1 System Test Configuration .....A-1**

**Appendix B. System Test Items.....B-1**

**Abbreviations and Acronyms ..... AB-1**

## List of Figures

Figure 2-1 System Test Activities Schedule ..... 2-6

Figure 2-2 System Test Productivity ..... 2-8

Figure 2-3 System Test Progress - Rollup ..... 2-9

Figure 2-4 System Test Process - Detailed..... 2-9

**List of Tables**

Table 2-1 Functional Test Items..... 2-1

Table 2-2 Regression Test Items ..... 2-4

Table 2-3 Release M00.1 Test Status..... 2-7

Table 2-4 Release M00.1 System Test Problem Reports ..... 2-9

## Section 1. Introduction

### 1.1 Purpose and Scope

This document, the *Network Control Center Data System (NCCDS) Release M00.1 System Test Test Report*, describes the testing materials and procedures that were used to verify that the software delivered with Release M00.1 fulfilled its allocated requirements and system level functionality. This document was prepared to report the results of the M00.1 system testing phase, including functional testing and regression testing.

The scope of the document includes information regarding the system capabilities and configuration, the test schedule, and the test results.

### 1.2 Applicable Documents

The following documents were either referenced during the preparation of this report, or were applicable to the testing of Release M00.1.

- a. Network Control Center Data System, (NCCDS) Release M00.1 System Test Test Plan, CSOC-GSFC-TEST-000520, October 1999.
- b. Network Control Center Data System (NCCDS) System Requirements, 1998, 541-SRD-NCCDS/1998, Revision 2, May 1999.
- c. Interface Control Document between the Network Control Center Data System and the Mission Operations Centers, 451-ICD-NCCDS/MOC, Revision 1, June 1999.
- d. Interface Control Document Between the Network Control Center Data System and the Nascom Control and Status System, 530-ICD-NCCDS/NASCOM, Revision 2, December 1995.
- e. Interface Control Document between the Network Control Center Data System and the Sensor Data Processing Facility, 530-ICD-NCCDS/SDPF, Revision 2, December 1995.
- f. Interface Control Document (ICD) between the Network Control Center (NCC)/Flight Dynamics Facility (FDF) and the White Sands Complex (WSC), 530-ICD-NCC-FDF/WSC, Revision 5, June 1997.
- g. SPSR User's Guide (Online), continuous updates.
- h. CCS User's Guide (Online), January 1999.
- i. NPG User's Guide, January 1999.
- j. Network Control Center (NCC) Central Delogger (NCD) User's Manual, Release 98.1, January 1999.

- k. Network Control Center (NCC) Test System (NTS) User's Manual, Release 98.1, February 1998.
- l. Firewall User's Guide, Release 98.1, Revision 3, December 1998.
- m. UIFCs and Data Rates white paper, September 25, 1998.
- n. Service Level Flexibilities white paper.
- o. Release M00.1 System Test Completion Notification, February 10, 2000.

### **1.3 Assumptions**

This test report assumes that the reader has a basic understanding of the NCCDS configuration for Release M00.1 and the NCC operational capabilities. Standard terminology as applied to the NCC by NASA is used whenever possible.

## Section 2. System Testing

### 2.1 Overview

M00.1 was a maintenance release consisting of the implementation of Problem Reports (PRs) written against the NCC98 Initial Release and the SPSR 99.1 Completion Release. It was the first of 3 planned maintenance releases for the NCCDS.

### 2.2 Functional Testing

The objective of System Test Functional Testing was to verify that the PRs implemented in M00.1 had been resolved and to document any new problems discovered while testing these fixes. The contents of this release are spelled out in the NCCDS Release M00.1 Contents Letter, delivered October 6, 1999. There were additions made to these contents and a contents letter addendum was delivered on November 2, 1999. This addendum contained a NCC Change Request (NCR) to be delivered with the release. System Test was responsible for testing all of the delivered contents plus PRs that were resolved during the previous release and were rolled up or merged into the M00.1 baseline. System Test was also responsible for verifying fixes to PRs that were discovered and resolved during M00.1 testing. Test objectives and detailed test procedures were developed for each functional test item listed in Table 2-1. The test procedures will be delivered to the NCC 98 web page.

**Table 2-1. Functional Test Items**

Test Item	Test Item Title
MR1-1.02	Remove Add and Delete Buttons for MDM and HDRM
MR1-1.03	Batch Schedule Error Checking
MR1-1.04	Saving Changes To Return SSC Windows
MR1-1.05	Request ID/Event ID is Displayed Correctly
MR1-1.06	Validate Tracking SSCs Correctly
MR1-1.07	Use Labels in Filter that are Consistent with Window
MR1-1.08	Cannot Add a Return Channel when Editing a SAR
MR1-1.09	Active Schedule - Impact Indicators
MR1-1.10	Service Parameter Records Use Default Buttons
MR1-1.11	Deleting All Db Records for a Deleted SSC
MR1-1.12	Cannot Delete Destinaton from the Database During Transmissions
MR1-1.13	VTRS and STRS Windows Display Time of Next Execution
MR1-1.14	Remove Appropriate Edit Control Information

Test Item	Test Item Title
MR1-1.15	SMA Cross Support Forward Link
MR1-1.16	Dialog Box Appears when DbConsistency Error Occurs
MR1-1.17	VTRS Offset and Review Values Always Saved in Database
MR1-1.18	Waitlisted Requests Cannot be Edited
MR1-1.19	AltSAR and Replace Request Priority
MR1-1.21	Multiple Events for the Same Request
MR1-1.22	Batch Schedule Process Request Event Filter
MR1-1.23	Memory Leak and Roguewave Bug
MR1-1.24	Request ID/Event ID is Displayed Correctly in Wait List Window
MR1-1.25	Saving Replace Requests Without Changing The Window
MR1-1.26	Various GUI Layouts
MR1-1.27	Schedule Analysis Statistics
MR1-1.28	Separate Windows for Forward and Return EET SSCs
MR1-1.29	Deleting GTs, SGLTs, and TDRSs
MR1-1.30	Relative and Absolute Boundary Buttons
MR1-1.31	Events Sorted by Start Time in Schedule Editor
MR1-1.32	Incorrect Batch Schedule Status
MR1-1.33	Scheduling Windows
MR1-1.34	Reprocessing and the Request Pool Window
MR1-1.35	Automatic Importing of Primary Chain Members
MR1-1.36	Request Pool Filter
MR1-2.01	Changes to Declined Requests when Referenced by a Replace Request
MR1-2.02	TDRS Unscheduled Time (TUT) - MAR
MR1-2.03	Batch Requests Expire when Batch Boundary is in the Past
MR1-2.04	Multiple Primary Versions of a Request
MR1-2.05	Obsolete Lock-Outs
MR1-2.06	Guard Locks
MR1-2.07	Delete Secondaries when Original is Waitlisted
MR1-2.08	Declined Explanation String Length
MR1-2.09	Deleting Secondary Versions of Declined Baseline Requests
MR1-2.10	Gap in EET Event
MR1-2.11	Secondary Alternate SARs with Incorrect Explanation
MR1-2.12	Fixed TUT When Flexibility is Used

Test Item	Test Item Title
MR1-2.13	Activeschedulebroker Hangs After Oracle Error #2201
MR1-2.14	Displaying Minus Duration Tolerance for a Baseline Customer
MR1-2.15	Requests with Tracking Services and Flexibility
MR1-2.16	EET Events Supported after TDRS Mapping Change
MR1-2.17	SRM Reporting for MA and SA Resource Limitations
MR1-2.18	Minimum Bandwidth is Allocated
MR1-2.19	Multiple TSW Updates Received 10 to 15 Milliseconds Apart
MR1-2.20	Process Playback Events in Batch Schedules
MR1-2.21	Batch Schedule Activation Audit for Omitted Requests
MR1-2.22	Removal of Deleted Events from Active Schedule Window
MR1-3.01	ShoStatusMonitor Signal Handling
MR1-3.02	Performing Request Validation at Request Save
MR1-3.03	SRM Reporting Upon Database Exceptions
MR1-3.04	CSN/SBSN Usage in Tracking Services is Not Constrained to Link References
MR1-4.01	Transmission Segmentation
MR1-4.02	Service Connection Semaphore Deadlock
MR1-4.03	Video UIFC is Included in 90/01 Message
MR1-4.04	Effects of TDRS Mappings on Schedule Transmissions
MR1-5.01	Transfer Maximum Number of Static Data Records to CCS
MR1-5.02	Display of TDRS ID on ODM Windows
MR1-5.03	Removal of Expired Events from CCS
MR1-5.04	Increase Number of Spacecraft Transferrable to CCS
MR1-5.05	Amount of Time Between GCMR and OPM
MR1-5.06	Validate K-Band Subtype for Acq-Fail Messages
MR1-5.07	Selection of Primary and Secondary Vectors
MR1-5.08	Ongoing Events Restarted After CCS Cold Start
MR1-6.01	Backup and Deletion of Log Files

Test items MR1-1.01 and MR1-1.20 were removed from the original list of planned test items based on the modifications to the contents delivered in M00.1. Conversely, test items MR1-1.31 through MR1-1.36, MR1-2.21, MR1-2.22, and MR1-4.04 were added to the original list of test items to cover new contents that were delivered.



The scheduled start date for System Test was October 4, however M00.1 was delivered and testing began on October 15. The decision to slip the start date was based on discussions at the System Test Readiness Review.

Functional tests were run with system times set ahead in 2000 in order to revalidate Year 2000 compliance.

It became apparent that system testing could not be completed in the scheduled time frame and the functional testing end date was extended 2 weeks to December 31. All functional tests were completed by this time and regression testing was ready to begin.

## 2.3 Regression Testing

Regression testing began in January 2000. XRunner, an automated test tool, was used to help conduct the regression tests. The objective of regression testing was to verify that the NCC 98 Initial Release and SPSR 99.1 Completion Release capabilities functioned the same in M00.1 as they did in the previous release. Forty outlines and automated test scripts were previously written to accomplish this. Eight more test outlines were written to cover the additional functionality's that were introduced in the SPSR 99.1 Completion Release. There was not enough time to create Xrunner scripts for these outlines, nor did time permit to update existing scripts. Most regression tests had to be tested manually. The specific test items are listed in table 2-2.

The regression test results from SPSR 99.1 were used as the baseline for comparison against the results from regression testing M00.1. Because functional testing was extended, regression testing had to be extended in order to have adequate time to complete all the tests. System Test completed all testing on January 21.

***Table 2-2. Regression Test Items***

Test Item	Test Item Title
AT001	Receipt of Acquisition Data
AT002	Editing of Acquisition Data
AT003	Transmission of Acquisition Data
DB001	SN Database - TDRS ID, Names, GT/SGLT sets, mappings
DB002	SN Database - Resource Availability
DB003	SN Database - MDM/HDRM
DB004	SN Database - TDRS Sets
DB005	Customer Database - General
DB006	Customer Database - SSCs
DB007	Schedule Control Database - Scheduling Priorities
DB008	Schedule Control Database - Sched Boundaries, Alerts, SA Slew Time
DB009	Schedule Control Database - Data Retention


Test Item	Test Item Title
DB010*	Database Purging
EM001	SSAF - SSAR Reconfigurations
EM002	KuSAF - KuSAR Reconfigurations
EM003	KaSAF - KaSAR Reconfigurations
EM004	SMAF - SMAR Reconfigurations
EM005	MAF - MAR Reconfigurations
NCD001	NCD
NM001	User Performance Data
NM002	NM OPMs
SM001	Initial Activation Mode Schedule Transmission
SM002	Manual Mode Schedule Transmission
SM003	Semi-Automatic Mode Schedule Transmission
SM004	STRS Options
SM005	Schedule Message Formats
SP001	Invalid Replace Requests
SP002	Valid Replace Requests
SP003	Delete Requests
SP004*	Scheduling from Wait List - Automatic Mode
SP005*	Scheduling from Wait List - Semiautomatic Mode
SP006*	Alternate SARs / Chains
SR001	SA/MA/SMA Scheduling Rules
SR002	EET Scheduling Rules
SR003	Tracking Scheduling Rules
SR004	Minimum Gap Scheduling Rules
SR005	TDRS Availability Scheduling Rules
SR006	SGLT Availability Scheduling Rules
SR007	UIFC Scheduling Rules
SR008	MDM/HDRM Bandwidth Scheduling Rules
SR009	Maximum Composition Data Rate Scheduling Rules
SR010*	Service Level Flexibility - Service Tolerances
SR011*	Service Level Flexibility - Event Tolerances
SR012*	TDRS Flexibility - TDRS Selection
SR013*	TSWs

Test Item		Test Item Title
TUT001	TUT--SA	
TUT002	TUT-- MAF/SMAF	
TUT003	TUT--MAR/SMAR	
Total		48

Those test items marked with an asterisk were the 8 additional test items that covered the SPSR 99.1 functionality.

## 2.4 Test Schedule

The following figure diagrams the actual schedule of Release M00.1 System Test activities:



**Figure 2-1. System Test Activities Schedule**

The completion of system testing is documented in the *NCCDS Release M00.1 System Test Completion Notification*, dated February 10, 2000.

## 2.5 Test Environment and Configurations

Test execution was performed at the Test & Training facility (T&T) in Building 13 at GSFC. The test berth supported the full complement of components. It contained a 2-node clustered environment similar to but not the same as the operational environment. The Release M00.1 system test software configuration is diagramed in Appendix A of this document.

## 2.6 Archiving of Results

The test record process was the same for System Testing of Release M00.1 as it was for previous NCCDS releases. The test records were archived and will be used for future analysis, as comparison data for regression testing, and for reference during the planning and testing phases of subsequent releases.

## 2.7 Final Status Summary

### 2.7.1 Test Item Summary


The final status of each individual system test item, including test priority, actual start and completion dates, pass/fail status, and problem reports written, can be found in Appendix B. During system testing, 73 test items were started, 70 passed, and 3 were waived. The waived test items were a result of related PRs that were not resolved, but were accepted for conversion. Except for the steps in the 3 test items related to the converted PRs, all other test steps were completed and passed. The following table provides the breakdown of M00.1 test items.

**Table 2-3. Release M00.1 Test Status**

Priority	Total	# Started	# Passed	# Waived
Functional	73	73	70	3
Regression	48	48	48	0
Total	121	121	118	3

System Test functional testing of Release M00.1 experienced an average productivity level of 1.4 test items per tester per week. With regression testing included, the average productivity level jumps to 2.04. The productivity level for SPSR Release 99.1 averaged 0.43. The reason for such an increase in productivity between releases is that SPSR Release 99.1 was testing new functionality. Release M00.1 consisted of fixes to existing functionality. However, some of the changes made in M00.1 were quite substantial, such as the NCR included in the addendum to the contents.


The following charts depict the system test productivity and progress during Release M00.1 system testing:




**Figure 2-2 System Test Productivity**

**2.7.2 Problem Report Status**

The following table provides the total number of PRs written per segment and per priority during the system testing phase of Release M00.1:



**Figure 2-3. System Test Progress – Rollup**



**Figure 2-4. System Test Process – Detailed**

**Table 2-4. Release M00.1 System Test Problem Reports**

Segment	Priority 2	Priority 3	Priority 4	Total
SPSR	4	33	41	78
CCS	3	5	3	11
SysAdmin	1	0	0	1
Total	8	38	44	90

## 2.8 Lessons Learned

### 2.8.1 Assessments

The following are Release M00.1 assessments for the system testing phase:

- XRunner experienced problems recognizing GUI Map files, windows, and objects (buttons, fields, etc.). This is believed to be due to GUI changes delivered in M00.1.
- As a result of a previous lessons learned, to improve the process of checking out new patches when first delivered, the Patch Checkout was automated in Xrunner, but because of GUI changes it never ran successfully in M00.1 and time did not exist to correct the script. Patch Checkout was performed manually instead.
- After some of the patch deliveries, windows could not be opened, log files could not be accessed, and TUT did not update on the workstations.
- On some occasions testers did not always know how to perform certain functions such as modifying the NPG configuration files, performing a database purge, or modifying the database.
- Because of the newly clustered environment, sometimes equipment, such as NPG, was not configured correctly, therefore unnecessary time was spent analyzing what happened to particular messages.
- It was determined that certification of a completed test should be performed as early as possible to allow deficiencies to be corrected in a timely manner.
- As a result of previous lessons learned, SSCs that are designated for particular tests such as regression tests, were marked as such and NTS files were saved with test data to speed up the regression testing phase.
- During PR verification, it was sometimes difficult to reproduce the scenario that caused the PR. Development had to be referred to on several occasions.

- i. As a result of previous lessons learned, the PC in the test berth was connected to our local LAN. This allowed testers to access their test records from GSFC.
- j. Content added after the System Test Readiness Review put additional stress on the system testing schedule because test items needed to be written to cover the new contents.
- k. System Test had trouble finishing procedure writing before testing began. In order to try to make up schedule time, several process improvements were tried. Instead of everyone reviewing each procedure, 1 or 2 testers with the most knowledge of the topic reviewed the procedure. The Release Leader also reviewed some procedures. Testers kept steps in the procedures brief (i.e. extra detail was assumed).
- l. To much time was spent traveling between the testers office and the testing suite.

## **2.8.2 Recommendations**

Based on the system testing of Release M00.1, it is recommended that System Test:

- a. To resolve the problems with the GUI Map files not being recognized by XRunner, the following should be implemented:
  - 1. After the delivery of every patch compare GUI Map files to windows using tools such as the GUI Spy.
  - 2. Have all objects within the same window defined in the same GUI Map file.
  - 3. Have all windows within the same subsystem, for example, Space Network Database, defined within the same GUI Map file.
  - 4. Whenever possible, try not to use XRunner functions such as *get\_text* that are not as flexible and are more likely to be affected by font changes.
  - 5. Have a standard naming convention for XRunner scripts.
- b. For similar efforts in the future, implementing the above suggestions should improve the Patch Checkout process.
- c. System Administrators made sure that windows could be opened and files could be accessed after a delivery. If no immediate help is available, System Test should write problems reports to document such occurrences. Documenting the problems will capture the information needed to improve the processes of delivering future patches.
- d. Create a notebook or checklist of nominal settings for things such as the NPG configuration, normal TDRS Operational Names and Mappings, SAR Start Time or Freeze Intervals, list of baseline and full support customers, and others. Make sure that this book is kept up to date when configurations change.



- e. Update our "How-to" procedure book to contain all necessary procedures and replace or eliminate obsolete procedures.
- f. Continue to certify test items as early as possible. Look for new ways to improve the process.
- g. Continue to use the method of SSC assignments per tester as established in previous releases. Remember to abide by the following:
- h. SSCs used in regression tests should be well documented and copies kept in case of accidental modification so that the original values can be restored.
- i. Make a comment in the description field of the SSC to identify it as a regression test SSC.
- j. The author of the PR should describe the exact testing scenario that resulted in the problem report. That scenario should include specific times and data used. If development wrote the PR, testers should consult them to find out their intent before testing the PR.
- k. Continue to access material from the LAN. Remember to forward important emails to the test berth too. That way urgent material gets viewed right away.
- l. If new contents are added to a release, determine the priority of the contents, if they are low priority, possibly a procedure will not need to be written.
- m. Continue to look for process improvements to aid in the procedure writing phase.
- n. If the PC in the test berth had Lotus Notes installed on it, then testers could save a lot of time traveling between facilities to access mail. It would also serve useful for sending status information right from the test berth.

## **Appendix A. Release M00.1 System Test Configuration**

The following Figure A-1 diagrams the system test software configuration for Release M00.1.




Figure A-1 System Test Software Configuration for Release M00.1

## **Appendix B. System Test Items**

### **B.1**

This appendix contains a listing of all the System Test items executed during Release M00.1 system testing.

### **B.2**

The status column records the final status of each test item: Passed (P) or Waived (W). In order for System Test to be considered complete, no test item could be in the Failed state. A test item was not Passed until all PRs written against the test objectives were resolved and verified. Because all PRs were not resolved during Release M00.1 testing, a test item was considered Waived if any PR remained open. The Waived status was not assigned until the open PRs were approved for conversion.

## System Test Items

Test Item	Title	Priority	Start	Complete	Status	PRs
MR1-1.02	Remove Add and Delete Buttons for MDM and HDRM	M	12/8/99	1/7/00	P	
MR1-1.03	Batch Schedule Error Checking	H	11/3/99	11/15/99	W	3399
MR1-1.04	Saving Changes To Return SSC Windows	M	11/3/99	11/9/99	P	3377
MR1-1.05	Request ID/Event ID is Displayed Correctly	L	11/5/99	11/8/99	P	
MR1-1.06	Validate Tracking SSCs Correctly	M	12/7/99	12/7/99	P	
MR1-1.07	Use Labels in Filter that are Consistent with Window	L	11/19/99	11/19/99	P	
MR1-1.08	Cannot Add a Return Channel when Editing a SAR	M	12/10/99	12/14/99	P	
MR1-1.09	Active Schedule - Impact Indicators	M	12/10/99	12/15/99	P	
MR1-1.10	Service Parameter Records Use Default Buttons	L	11/5/99	11/5/99	P	
MR1-1.11	Deleting All Db Records for a Deleted SSC	M	11/8/99	11/15/99	P	
MR1-1.12	Cannot Delete Destinaton from the Database During Transmissions	H	11/2/99	11/4/99	P	
MR1-1.13	VTRS and STRS Windows Display Time of Next Execution	H	10/25/99	10/27/99	P	3369
MR1-1.14	Remove Appropriate Edit Control Information	H	10/26/99	10/26/99	P	
MR1-1.15	SMA Cross Support Forward Link	M	11/8/99	11/12/99	P	
MR1-1.16	Dialog Box Appears when DbConsistency Error Occurs	M	11/10/99	12/30/99	P	3398
MR1-1.17	VTRS Offset and Review Values Always Saved in Database	M	11/3/99	11/4/99	P	

## System Test Items

Test Item	Title	Priority	Start	Complete	Status	PRs
MR1-1.18	Waitlisted Requests Cannot be Edited	M	12/15/99	12/16/99	P	
MR1-1.19	AltSAR and Replace Request Priority	M	12/13/99	12/14/99	P	
MR1-1.21	Multiple Events for the Same Request	H	12/9/99	12/9/99	P	
MR1-1.22	Batch Schedule Process Request Event Filter	M	12/22/99	12/22/99	P	3372, 3373, 3374, 3375
MR1-1.23	Memory Leak and Roguewave Bug	M	12/14/99	12/14/99	P	
MR1-1.24	Request ID/Event ID is Displayed Correctly in Wait List Window	L	11/8/99	11/8/99	P	
MR1-1.25	Saving Replace Requests Without Changing The Window	M	10/27/99	10/27/99	P	
MR1-1.26	Various GUI Layouts	L	12/8/99	1/7/00	P	
MR1-1.27	Schedule Analysis Statistics	H	10/14/99	1/20/00	P	3364, 3413
MR1-1.28	Separate Windows for Forward and Return EET SSCs	M	11/12/99	1/10/00	P	3382
MR1-1.29	Deleting GTs, SGLTs, and TDRSs	M	12/7/99	12/10/99	P	
MR1-1.30	Relative and Absolute Boundary Buttons	L	1/3/00	1/21/00	P	
MR1-1.31	Events Sorted by Start Time in Schedule Editor	L	12/27/99	12/27/99	W	3430
MR1-1.32	Incorrect Batch Schedule Status	M	12/16/99	12/28/99	P	
MR1-1.33	Scheduling Windows	H	11/11/99	11/12/99	P	3383
MR1-1.34	Reprocessing and the Request Pool Window	H	11/16/99	12/19/99	P	3385
MR1-1.35	Automatic Importing of Primary Chain Members	H	12/10/99	12/15/99	P	

## System Test Items

Test Item	Title	Priority	Start	Complete	Status	PRs
MR1-1.36	Request Pool Filter	M	12/9/99	12/11/99	P	3425
MR1-2.01	Changes to Declined Requests when Referenced by a Replace Request	H	12/1/99	12/28/99	P	
MR1-2.02	TDRS Unscheduled Time (TUT) - MAR	M	12/21/99	12/22/99	P	
MR1-2.03	Batch Requests Expire when Batch Boundary is in the Past	H	11/22/99	11/29/99	P	
MR1-2.04	Multiple Primary Versions of a Request	H	11/24/99	11/30/99	P	
MR1-2.05	Obsolete Lock-Outs	H	11/19/99	11/24/99	P	
MR1-2.06	Guard Locks	H	11/19/99	11/24/99	P	
MR1-2.07	Delete Secondaries when Original is Waitlisted	H	11/16/99	11/23/99	P	
MR1-2.08	Declined Explanation String Length	H	10/15/99	10/27/99	P	
MR1-2.09	Deleting Secondary Versions of Declined Baseline Requests	M	12/2/99	12/7/99	P	
MR1-2.10	Gap in EET Event	H	10/19/99	10/19/99	P	
MR1-2.11	Secondary Alternate SARs with Incorrect Explanation	H	10/25/99	10/26/99	P	3366, 3367
MR1-2.12	Fixed TUT When Flexibility is Used	M	12/21/99	1/5/00	P	
MR1-2.13	Activeschedulebroker Hangs After Oracle Error #2201	H	12/6/99	1/14/00	P	
MR1-2.14	Displaying Minus Duration Tolerance for a Baseline Customer	M	12/7/99	12/8/99	P	
MR1-2.15	Requests with Tracking Services and Flexibility	H	11/30/99	12/20/99	P	3401
MR1-2.16	EET Events Supported after TDRS Mapping Change	H	10/28/99	10/28/99	P	

## System Test Items

Test Item	Title	Priority	Start	Complete	Status	PRs
MR1-2.17	SRM Reporting for MA and SA Resource Limitations	H	11/23/99	11/23/99	P	3408
MR1-2.18	Minimum Bandwidth is Allocated	H	12/2/99	12/2/99	P	
MR1-2.19	Multiple TSW Updates Received 10 to 15 Milliseconds Apart	H	11/5/99	12/2/99	P	
MR1-2.20	Process Playback Events in Batch Schedules	H	10/29/99	11/1/99	P	
MR1-2.21	Batch Schedule Activation Audit for Omitted Requests	M	12/13/99	12/14/99	P	
MR1-2.22	Removal of Deleted Events from Active Schedule Window	M	12/29/99	1/7/00	P	
MR1-3.01	ShoStatusMonitor Signal Handling	H	10/18/99	10/22/99	P	
MR1-3.02	Performing Request Validation at Request Save	M	12/28/99	12/30/99	W	3434, 3435
MR1-3.03	SRM Reporting Upon Database Exceptions	H	11/30/99	12/8/99	P	3409, 3410
MR1-3.04	CSN/SBSN Usage in Tracking Services is Not Constrained to Link References	H	11/24/99	12/9/99	P	
MR1-4.01	Transmission Segmentation	M	12/16/99	12/20/99	P	
MR1-4.02	Service Connection Semaphore Deadlock	H	11/18/99	11/22/99	P	
MR1-4.03	Video UIFC is Included in 90/01 Message	H	10/21/99	10/22/99	P	
MR1-4.04	Effects of TDRS Mappings on Schedule Transmissions	M	12/21/99	12/21/99	P	
MR1-5.01	Transfer Maximum Number of Static Data Records to CCS	M	12/21/99	1/5/00	P	3426, 2437
MR1-5.02	Display of TDRS ID on ODM Windows	M	12/9/99	12/15/99	P	
MR1-5.03	Removal of Expired Events from CCS	M	12/17/99	1/4/00	P	



## System Test Items

Test Item	Title	Priority	Start	Complete	Status	PRs
MR1-5.04	Increase Number of Spacecraft Transferrable to CCS	M	12/21/99	12/21/99	P	
MR1-5.05	Amount of Time Between GCMR and OPM	M	12/3/99	12/10/99	P	
MR1-5.06	Validate K-Band Subtype for Acq-Fail Messages	M	11/18/99	11/19/99	P	
MR1-5.07	Selection of Primary and Secondary Vectors	M	11/2/99	11/2/99	P	
MR1-5.08	Ongoing Events Restarted After CCS Cold Start	H	10/28/99	12/16/99	P	3376, 3378, 3411
MR1-6.01	Backup and Deletion of Log Files	M	12/16/99	1/20/00	P	

# Abbreviations and Acronyms

The following is list of terms and abbreviations found in this document and in other test-related documentation and reference documents.

ACQ/TRK	acquisition/tracking
ACRS	automated conflict resolution system
AIS	automated information system
ATTR	acceptance test readiness review
ATSC	Allied Signal Technical Services Corporation
BVT	build verification test
CCB	configuration control board
CCR	configuration change request
CCS	communications and control segment
CDR	critical design review
CM	configuration management
cNMOS	consolidated Network and Mission Operations Support
COTS	commercial off the shelf
CSC	Computer Sciences Corporation
CSCI	computer software configuration item
CSS	Nascom Control and Status System
CTB	communication test block
CTM	communication test message
DB	database
DBA	database administrator
DFCD	data format control document
DG	data group
DIS	data interface system
DQM	data quality monitoring
DSID	data stream ID

DTS	daily test summary
EET	end-to-end test
EIF	engineering interface
FDF	Flight Dynamics Facility
FTP	file transfer protocol
FW	firewall
GCM	ground control message
GCMR	ground control message request
GSFC	Goddard Space Flight Center
GUI	graphical user interface
GT	ground terminal
HA	high availability
HDRM	high data rate multiplexer
I&A	identification and authentication
I&T	integration and test
I/O	input/output
ICD	interface control document
IFL	interfacility link
IIR	interface incidence report
IIRV	improved interranger vector
INPG	interim NCC protocol gateway
ITRR	integration test readiness review
JISTT	Joint Integration and System Test Team
JPIC	Joint Process Improvement Committee
JSC	Johnson Space Center
KaSA	Ka-band single access
KaSAF	Ka-band single access forward
KaSAR	Ka-band single access return
KuSA	Ku-band single access
KuSAF	Ku-band single access forward

KuSAR	Ku-band single access return
LAN	local area network
LI	local interface
MA	multiple access
MAF	multiple access forward
MAR	multiple access return
MDM	multiplexer/demultiplexer
MO&DSD	Mission Operations and Data Systems Directorate
MOC	Mission Operations Center
NASA	National Aeronautics and Space Administration
Nascom	NASA communications
NCC	Network Control Center
NCCDS	NCC Data System
NCC 98	Network Control Center Data System 1998
NCD	NCC Central Delogger
NCR	NCC change request
NSM	Network and System Manager
NES	Nascom event schedule
NFE	NCC front-end
NPG	NCC Protocol Gateway
NRR	Nascom reconfiguration request
NTS	Network Testing System
OCR	Operations Control Room
ODM	operations data message
OPM	operations message
PR	problem report
RID	review item disposition
RMA	reliability/maintainability/availability
RR	requirements review
SA	single access

SAR	schedule add request
SAS	service accounting segment
S/C	sensitivity/criticality
SCD	small conversion device
SDE	software development environment
SDF	software development facility
SDPF	Sensor Data Processing Facility
SGLT	space-to-ground link terminal
SHO	scheduled service order
SHO ID	scheduled service order identification
SIC	spacecraft identification code
SLR	service level report
SMA	enhanced multiple access
SMAF	enhanced multiple access forward
SMAR	enhanced multiple access return
SN	space network
SPSR	service planning segment replacement
SQL	structured query language
SRIS	system resources infrastructure segment
SRD	system requirements document
SRM	schedule result message
SRR	system requirements review
SSA	S-band single access
SSAF	S-band single access forward
SSAR	S-band single access return
SSC	service specification code
STDN	Spaceflight Tracking and Data Network
STGT	Second TDRSS Ground Terminal
STRR	System Test Readiness Review

STRS	schedule transmission rule set
SUPIDEN	support identification
SWO	security watch officer
T&T	Test and Training
TBD	to be determined
TBS	to be supplied
TCP/IP	transmission control protocol/internet protocol
TDRS	tracking and data relay satellite
TDRSS	Tracking and Data Relay Satellite System
TLAS	TDRS look angle system
TNC	TDRS Network Controller
TRR	test readiness review
TRS	transmission rule set
TSW	TDRS scheduling window
TT&C	tracking, telemetry and command
TUT	TDRSS Unscheduled Time
UPD	user performance data
User ID	user identification
USM	user schedule message
UTC	coordinated universal time
VIC	vehicle identification code
VID	vehicle ID
VT	vector translator
VTRS	vector transmission rule set
WSC	White Sands Complex
WSGTU	White Sands Ground Terminal Upgrade
WWW	World Wide Web
Y2K	Year 2000

This page intentionally left blank.