




NCC 98 LIAISON PRESENTATION




NCC 98 LIAISON PRESENTATION

December 1998


Network and Mission Services Project

GSFC Code 451.5




AGENDA

- Purpose
- NCC 98 Overview
- Contents
- Status
- Engineering Interface Testing
- Transition Status and Activities
- Related Program Status
- Issues




PURPOSE

- Identify and address customer/element issues and concerns
- Continue the dialog between the NCC and SN customers and elements
- Present the current status of NCC/SN-related projects at GSFC
- Initiate test planning with SN customers and elements
- Establish testing/transition points of contact




POINTS OF CONTACT

- NCC 98 Operations Test Release Leader
Melanie Wiedmann, melanie.wiedmann@gsfc.nasa.gov,
(301)805-3264
- NCC 98 Project Management Support
Shelley Harper, harper_shelley@bah.com,
(301)805-5450
- NCC Test Manager
Lynn Myers, lynn.myers@gsfc.nasa.gov,
(301)286-6343





NCC 98 Contents

- NCC 98 is a major release and upgrade of the NCC Data System (NCCDS)
 - Supports New TDRS H,I,J Capabilities
 - World Wide Web TDRS Unscheduled Time (TUT)
 - Flexible SN Service Scheduling
 - Supports TCP/IP and UDP/IP encapsulated 4800 BB Interfaces
 - Supports Network Connectivity/Security (AIS/SL3)
 - Y2K Compliant




- TDRS H, I, J Capabilities:
 - Increased Number of Services
 - Ka-band SA
 - Enhanced SMA Services
 - Ability to Support Higher Data Rates
 - Legacy Services Support






- World Wide Web TDRS Unscheduled Time (TUT):
 - Used to inform customers of time periods during which TDRSS services are available (replacing the e-mail TUT service)




TUT Information:


- Updated Periodically
- Read Only
- Connectivity = Closed IONET




- Flexible SN Service Scheduling:
 - Baseline customers retain current capabilities
 - Event start time tolerance and SA antenna flexibility
 - New flexible scheduling features offer the potential to reduce the amount of operator-to-operator coordination required throughout the scheduling period
 - TDRS Scheduling Windows
 - Event start/stop time tolerances
 - Event and/or service duration flexibility
 - Resource Flexibility on both SA antenna and TDRS
 - Alternate Requests when primary cannot be scheduled



- Flexible Scheduling Features (cont):
 - Replace Requests to request replacement of an existing event and/or request
 - Wait List Requests to request that a declined request be put on the wait list




- NCC Customer Classifications:
 - Baseline Customers
 - Functionality is unchanged
 - Changes to NCC are transparent to customer
 - Continuous support
 - TUT, FTP, and TDRS H,I,J capabilities
 - TCP/IP or UDP/IP-encapsulated 4800 BB support
 - Enhanced Customers
 - Adhere to new message formats
 - No flexible scheduling
 - Full Support Customers
 - Capability to utilize full NCC 98 enhancements




STATUS

- Development and Testing Status:
 - Development Status
 - Development complete with software fixes in work
 - COTS upgrades ongoing for Year 2000
 - Testing Status
 - System testing of the final development release is complete
 - All Y2K systems testing successfully completed with rollover conditions simulated
 - Operational Evaluation Test Phase concurrent with system test and scheduled for completion in Jan.



ENGINEERING INTERFACE TESTING

- Objectives of EIF:
 - Test backwards compatibility and verify new message formats
 - Exercise operational scheduling and real-time scenarios with customers and elements
 - Test TUT, FTP, and TDRS H,I,J enhanced services with customers choosing to implement them



EIF Test Participants

Customers:


- | | |
|----------------|-------------|
| ■ CGRO | ■ EOC |
| ■ ERBS | ■ EUVE |
| ■ HST | ■ JPL/TOPEX |
| ■ JSC | ■ LDBP |
| ■ LSAT/ LSAT 7 | ■ MSFC |
| ■ MSOC/ UPS | ■ RXTE |
| ■ Starlink | ■ TRMM |
| ■ UARS | ■ UPS Japan |

Elements:

- FDF/ BRTS
- NASCOM
- SDPF
- WSC

Development:

- UPS 98




Customer Scheduling & Real-Time Testing:

Baseline Customers:


- Scheduling
 - Schedule Add Requests
 - Schedule Delete Request
 - User Schedule Messages
- Real-Time
 - Ground Control Message Requests
 - User Performance Data
- Valid and invalid messages will be utilized

Full-Support Customers:


- Scheduling
 - All baseline messages
 - Schedule Replace Request
 - Schedule Result Request
 - Alternate Schedule Add Request
 - Flexible SAR
 - Wait List Request
 - TDRSS Schedule Windows
- Real-Time
 - All baseline messages




- SN Element Testing:
 - Regression Testing
 - Ensures no breach of current functionality with the introduction of NCC 98
 - FDF (BRTS)
 - Test new Service Specification Codes
 - WSC
 - Verify support of new TDRS H,I,J expanded services




Test Planning and Execution






- Year 2000 Verification:
 - Environment configured for 2-day test commencing on a simulated time of Dec. 31, 1999. NCC will support customers wishing to verify year 2000 compliance.
 - Other rollover timeframes to be considered for test
 - Feb. 28 to Feb. 29, 2000
 - Feb.29 to March 1, 2000
 - Dec. 30 to Dec. 31, 2000
 - Dec. 31, 2000 to Jan. 1, 2001



- Year 2000 Test Activities:
 - Forecast requests for 1999 and 2000
 - Schedule generation and activation
 - Receipt and transmission of vectors with epoch times in both 1999 and 2000
 - Active Events
 - Starting and ending in 1999
 - Starting in 1999 and ending in 2000
 - Starting and ending in 2000
 - ODMs/UPDs
 - GCMRs
 - Incoming requests during rollover



NCC 98 LIAISON PRESENTATION




Sample EIF Test Schedule


Activity Name	June '98					Jul '98					Aug '98					Sep '98				Oct '98				Nov '98				
	1	8	15	22	29	6	13	20	27	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	
BRTS											△	▽																
Compton GRO											△	▽																
EOS AM-1											△	▽																
ERBS												△	▽															
EUVE												△	▽															
FDF												△	▽															
HST												△	▽															
JPL/Topex/Poseidon													△	▽														
JSC/ISS/Space Shuttle													△	▽														
Landsat 7														△	▽													
LDBP															△	▽												
MSFC - Spacelab																△	▽											
Nascom																	△	▽										
NASDA UPS-J																		△	▽									
SDPF																			△	▽								
SP&M																				△	▽							
STARLink																					△	▽						
TRMM											△											△	▽					
UARS																						△	▽					
WSC/SMTF																							△	▽				
RXTE																								△	▽			
Year 2K Testing																									△	▽		

△ Scheduled Test Date

▽ Backup Test Date




- Test Documentation:
 - Engineering Interface Test Coordination Plan, 451-EIFTCP-NCC98
 - Briefing messages
 - Test scripts
 - Interface Incident Reports (IIR)
 - Post-test debriefing reports



TRANSITION STATUS

- Transition to NCC 98:
 - Original plan was to deliver the entire release to operations in September of 1998
 - Development and Y2K issues resulted in two releases
 - Initial Release: To be delivered in February of 1999
 - Y2K implementation
 - Completion Release - To be delivered in May of 1999
 - Flexible Scheduling Capabilities




TRANSITION ACTIVITIES


- NCC 98 Transition to Operations:
 - Criteria For Transition
 - Successful completion of OET testing
 - Successful completion of test programs, e.g. EIF
 - Operations Transition
 - NCC 98 installation in operations environment
 - Systems checkout
 - Database freeze
 - Transition
 - All database changes must be redone by NCC operators after cutover to operations with NCC 98




NCC 98 LIAISON PRESENTATION




Transition Timeline

Nov 98	Dec 98	Jan 99	Feb 99	Mar 99
	12/4 12/14 Software Freeze	1/8	1/26	
System Test Case Execution	Test Completion	Transition Activities	NCC 98 Operational	Post-Transition Activities
Ops Evaluation Testing				
<ul style="list-style-type: none"> • Failover Testing • Operator Training • Interface Testing 	<ul style="list-style-type: none"> • PR Checkout • Regression Testing • Long Duration Tests • Penetration Testing • ANCC W/S Checkout (split OCR) 	<ul style="list-style-type: none"> • Transition Dry Runs (2) 		<ul style="list-style-type: none"> • Transition to Full OCR • Documentation <ul style="list-style-type: none"> • History • Final Test Reports • Final SRD/SDD
 Endeavor 12/3-12/14				



RELATED PROGRAMS STATUS

- UPS 98 Development
 - UPS Release 12 supports all NCC 98 flexible scheduling capabilities
- TDRS H,I,J
 - Launch of first spacecraft scheduled for July, 1999
 - Launch of additional spacecraft spaced over 3 year period
- Nascom IP Transition
 - Customer conversion device installation completed
 - MDM replacement in progress




ISSUES


- Are there any customer activities which may impact NCC 98?
- What is the status of the customer's transition to IP?
- TCP/IP customers - do you have "keep alive" capability to ensure that dropped connections do not go unnoticed?



NCC 98 LIAISON PRESENTATION




BACKUPS:




Documentation

- NCC 98 Operations Concept, 530-OCD-NCC98
- Interface Control Document Between the Network Control Center and the Mission Operations Centers, 530-ICD-NCCDS/MOC
- Interface Control Document Between the Network Control Center and the Flight Dynamics Facility, 530-ICD-NCCDS/FDF
- Interface Control Document Between the Network Control Center and the Sensor Data Processing Facility, 530-ICD-NCCDS/SDPF



Documentation Cont'd

- Interface Control Document Between the Network Control Center/Flight Dynamics Facility and the White Sands Complex, 530-ICD-NCC/FDF-WSC
- Test and Transition Master Plan, 451-TTMP-NCC98
- Documentation available at <http://ncc98.gsfc.nasa.gov>




Acronym List

AIS/SL	Automated Information System/Security Level
BB	Bit Block
BRTS	Bilateration Ranging Transponder System
CGRO	Compton Gamma Ray Observatory
COTS	Commercial Off The Shelf
DB	DataBase
DSID	Data Stream Identification
EIF	Engineering Interface
EOC	EOS Operations Center
EOS	Earth Observing System
ERBS	Earth Radiation Budget Satellite
EUVE	Extreme UltraViolet Explorer
FDF	Flight Dynamics Facility




NCC 98 LIAISON PRESENTATION



FTP	File Transfer Protocol
GCMR	Ground Control Message Request
HST	Hubble Space Telescope
IIR	Interface Incident Report
IIRV	Intermediate InterRange Vector
IONET	IP Operational Network
IP	Internet Protocol
ISS	International Space Station
JPL	Jet Propulsion Laboratory/
JSC	Johnson Space Center
LDBP	Long Duration Balloon Project
LSAT	Landsat
MDM	Multiplexer DeMultiplexer
MSOCC	Multi-Satellite Operations Control Center




NCC 98 LIAISON PRESENTATION



NCC	Network Control Center
NISN	Nascom Integrated Services Network
ODM	Operations Data Message
OET	Operations Evaluation Test
ORR	Operations Readiness Review
RXTE	Rossi X-ray Timing Explorer
S/D	Source/Destination
SA	Single Access
SAR	Schedule Add Request
SDPF	Sensor Data Processing Facility
SMA	S-band Multiple Access
SN	Space Network
STARLink	Satellite Telemetry And Return Link
TCP/IP	Transmission Control Protocol/Internet Protocol



NCC 98 LIAISON PRESENTATION



TDRS Tracking and Data Relay Satellite
TOPEX Topography Experiment
TRMM Tropical Rainfall Measuring Mission
TUT TDRS Unscheduled Time
UARS Upper Atmosphere Research Satellite
UDP/IP User Datagram Protocol/Internet Protocol
UPD User Performance Data
UPS User Planning System
WSC White Sands Complex