


YEAR 2000 EIF





OBJECTIVES:





December 31, 1999 to January 1, 2000 rollover.





Forecast requests for Year 1999 and 2000.


Schedule Generation and Activation


Receipt and subsequent transmission of vectors with Epoch times in both 1999 and 2000.


Active Events:


Starting and ending in 1999.


Starting in 1999 and ending in 2000.


Starting and ending in 2000.


ODMs / UPDs.


GCMRs


Incoming Requests during rollover.





Other rollover periods to be considered for testing:





February 28, 2000 to February 29, 2000 rollover.


February 29, 2000 to March 1, 2000 rollover.


December 30, 2000 to December 31, 2000 rollover (DOY 365 TO 366)


December 31, 2000 to January 1, 2001 rollover. (DOY 366 TO 001)





PREREQUISITES:





TBD





TEST SETUP:





NCC will configure environment for a 2 day test commencing on a simulated time of December 31, 1999 00:00:00Z. Elements wishing to test will sync to NCC time and join the test environment.





TEST SCRIPT:





STEP�
�
ELEMENT�
�
ACTION�
�



	TBD
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